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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

Modification P0005, a supplemental agreement incorporating changes to the Increment 9 LLM Contract W56HZV-04-C-0136 as stated below:

1.  Obligates additional LLM/Termination Liability Funding through November 2004.

2.  The contract funding schedule and termination liability as set forth in Section H Provision H.17.4 for CLIN 0001AA, LLM for 125

Increment 9 M1A1 Abrams Tank Hardware Kits are revised below:

     MONTH/YEAR                AMOUNT                CUMULATIVE TOTAL     ___________               _______               _________________

     DECEMBER  2003        $    48,682.20          $         48,682.20

     JANUARY   2004        $    266,774.00         $        315,456.20

     FEBRUARY  2004        $    932,117.59         $      1,246,573.79

     MARCH     2004        $    735,480.41         $      1,982,054.20

     APRIL     2004        $  1,715,234.06         $      3,697,288.26

     MAY       2004        $  2,835,295.25         $      6,532,583.41

     JUNE      2004        $  4,978,465.59         $     11,023,049.00

     JULY      2004        $  2,304,622.00         $     13,327,671.00

     AUGUST    2004        $  4,268,454.00         $     17,596,125.00

     SEPTEMBER 2004        $  6,226,806.00         $     23,822,931.00

    *OCTOBER   2004        $  3,616,760.00         $     27,439,681.00

    *NOVEMBER  2004        $  6,188,025.00         $     33,627,716.00

3.  Page 31 of the contract is revised to incorporate the changes shown in paragraph 2 of this modification.

4.  As the result of Modification P0005 the estimated cost for the performance of the LLM for Increment 9 at B.1.1.1 of the contract is

changed from $23,822,931.00 to $33,627,716.00.

5.  The LLM funding provided for the Increment 9 LLM effort is on a Cost-No-Fee basis.

6.  As the result of this Modification P00005, the contract total is increased by $9,804,785.00 from $23,822,931.00 to $33,627,716.00.

7.  Except as specifically stated above, all other terms and conditions of the contract remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 005 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AA        EGYPT INC 9  LLM FOR M1A1 KITS                                         LO                    $     33,627,716.00              ______________________________                                                                __________________

              CLIN CONTRACT TYPE:

                   Cost Contract

              NOUN: LONG LEAD INC 9 HARDWARE

              PRON: J54BVV0147    PRON AMD: 02    ACRN: AA

              AMS CD: NFV001

              FMS CASE IDENTIFIER: EG-B-NFV

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-NOV-2004

                            $    33,627,716.00
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AA  J54BVV0147             AA       1        $      23,822,931.00  $       9,804,785.00            $      33,627,716.00

        NFV001                        4L5JCQ

                                                                           _________________

                                                         NET CHANGE    $       9,804,785.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        9711 X8242EGO1X6D1000NFV 00126FZEGS20113                W56HZV           $       9,804,785.00                                                                                                          __________________

                                                                                          NET CHANGE    $       9,804,785.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      23,822,931.00              $       9,804,785.00              $      33,627,716.00
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SECTION H - SPECIAL CONTRACT REQUIREMENTS

H.16.2  The Contractor shall notify the Procuring Contracting Officer in writing within five days of the Contractors knowledge of any

Long Lead Materials delivery schedule which will not support the planned Tank delivery schedule set forth in Section F. Such

notification shall include the Contractor's actions to remedy the deficiency, including actions utilizing this Contract's DPAS priority

rating, and his recommended corrective action.

H.17   CONTRACT FUNDING SCHEDULE AND TERMINATION OF LIABILITY       ______________________________________________________

H.17.1    Funds in the amount set forth below are presently available to enable acquisition of all long-lead items consisting of Raw

Materials, Purchased Parts, Assemblies, Subassemblies, Accessories, Components and associated labor required to manufacture and deliver

the planned quantity of Abrams Series Hardware Kits for Increment IX of the Egyptian Co-Production, in accordance with the planned Tank

Kit delivery schedule set forth in Section F.

H.17.2  These amounts are estimated by the parties hereto to be sufficient to enable the Contractor and its subcontractors to initiate

the acquisition and manufacturing of said Long Lead Material Items listed in Attachment 1.

H.17.3 The Governments total liability under CLIN 0001 of this contract, including actions under the Termination Clause, shall be

expressly limited to the amount of actual funding obligated on the contract.  The Government shall not be required to reimburse the

contractor for costs incurred in excess of such amount and the contractor shall not be required to continue performance under the

contract or otherwise incur costs in excess of amounts obligated on the contract.

H.17.4 The termination of liability funding schedule for CLIN 0001, LLM for 125 Increment 9 M1A1 Abrams Tank Hardware Kits, for this

contract is as follows:

                               MONTH/YEAR                               __________              AMOUNT            CUMULATIVE TOTAL             ______            ________________

                               December  2003           $48,682.20        $48,682.20

                               January   2004           $266,774.00       $315,456.20

                               February  2004           $931,117.59       $1,246,573.79

                               March     2004           $735,480.41       $1,982,054.20

                               April     2004           $1,715,234.06     $3,697,288.26

                               May       2004           $2,835,295.25     $6,532,583.41

                               June      2004           $4,978,465.59     $11,023,049.00

                               July      2004           $2,304,622.00     $13,327,671.00

                               August    2004           $4,268,454.00     $17,596,125.00

                               September 2004           $6,226,806.00     $23,822,931.00

                              *October   2004           $3,616,760.00     $27,439,691.00

                              *November  2004           $6,188,025.00     $33,627,716.00

H.17.5 ADDITIONAL LONG LEAD MATERIAL ITEMS___________________________________

The parties hereto recognize and agree that the long lead material items listed in Attachment 1 and Exhibit A are the only

material items that the contractor presently authorized acquire under CLIN 0001AA in order to be able to meet the contemplated delivery

schedule for the planned contract award for Increment 9 Egyptian M1A1 Abrams Tank Coproduction.  It is also recognized that

authorization to acquire additional long lead materials items may be required from time to time during the period of this contract.

Consequently, at the time the contractor has identified a requirement for additional long lead materials items not listed in the

referenced Attachment 1 he shall submit to the Procuring Contracting Officer (PCO) a written request with supporting data on the

requirement to acquire the item.  If the parties agree on the need to acquire the item, such item shall be acquired under the contract

by supplemental agreement, and the Contract Funding and Termination Liability provision shall be amended accordingly.

H.17.6.  In the event the Government terminates this effort, the termination of liability amount of which the Government will be liable

for is the total amount through the month that the termination is made, regardless of the amount funded or billed, in no event shall the

Government be liable for more than the CLIN amount set forth in provision H.17.4.

H.18   TRANSFER OF COSTS       _________________

H.18.1  It is agreed that when the award for Increment IX M1A1 Hardware Tank Kits is made, paragraph H.17 shall be superseded in its

entirety by said award and corresponding paragraphs thereto.  The parties agree that upon execution of the tank contract or execution of

a contract modification expanding the scope of this contract to include the 125 complete tank hardware kits, the contractor shall waive

and release the Government from any separate cost reimbursement for the long lead material acquired.  The amount of all prior payment

for such material shall be applied towards the total price of the complete 125 tank hardware kits, and funding of the contract

instrument used will be adjusted accordingly based on mutual agreement of the parties.

                        *  Revised by Modification P00005
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H.19 RESTRICTED ITEMS:________________

The contractor shall not purchase material related to items listed below until the final workshare/material transfer content is approved

and written direction is received from the CMO and authorized by the PCO.

a. Commanders Alert Panel

b. Drivers Alert Panel

                                               *** END OF NARRATIVE H 002 ***
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